
Sampson County CTP 
Status Report 

July – Sept, 2013  

 

Study Contacts 

 TPB Project Engineer:   

o Suzette Ogbon; (919) 707-0947; sogbon@ncdot.gov   

o Sarah Lee; (919) 707-0946; selee@ncdot.gov 

 RPO:  Joel Strickland; (910) 323-4191 x34;  jstrickland@mccog.org 

 Division 3:  Lin Reynolds, District 2 Engineer; (910) 592-6174; lereynolds@ncdot.gov 

 Local:  Mary Rose, Clinton-Sampson Planning Director; (910) 299-4904 x3018; 

mmr@cityofclintonnc.us 

Study Schedule  

Start of Study Letter ...............................................................Complete (April 2012) 

First CTP Meeting..................................................................Complete (April/October 2012) 

Develop CTP Vision .............................................................. Completed (September 2013) 

Needs Assessment .................................................................11/30/2013 

Develop Analysis Tool..........................................................2/28/2014 

Deficiency Analysis ..............................................................4/30/2014 

Develop Draft CTP ..............................................................7/31/2014 

Draft CTP to Locals .............................................................10/31/2014 

Local Adoption(s) .................................................................2/28/2015 

NCDOT Adoption ................................................................4/30/2015 

CTP Maps Distributed ........................................................5/31/2015 

Documentation .....................................................................5/31/2015 

Study Closeout ......................................................................6/30/2015 

Recent Activities 

 Steering Committee Meeting (July 29, 2013) 

 Add additional routes to roadway network, vision and goals 

 Steering Committee Meeting (August 26, 2013) 

 Vision & Goals 

 Steering Committee Meeting (September 30, 2013) 

 Early public involvement survey creation 
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Upcoming Activities 

 Confirm and distribute surveys (hand copies and online before next meeting) 

 Steering Committee meeting (October 28, 2013) to discuss and maps out future areas of 

growth 


